
11/8/2016 20161205

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

CNQ171 Pay Period:  11/8/2016Contract: Estimate Number: 0002 to  12/05/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/23/2016

10/04/2016

%

$0.00

50.0

50.0

50.0

100.00

%Percent Complete($):

%Percent Behind:

LAWRENCE

4.92

Date Notice to Proceed: 09/12/2016

10/31/2016

$609,782.00

$609,782.00

$592,744.31 $5,662.21$587,082.10

$0.00

$0.00Test Report Payment Adjustments:

$592,744.31 $587,082.10 5,662.21

$592,744.31 $5,662.21$587,082.10

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 242 from Hudson Road to S.R. 240

95.08

20161205

Project(s): 50013-3227-94, 50013-8227-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-242(157)7.39 00000.0050013-3227-94 00SR 242 FROM SOUTH OF HUDSON ROAD (LM 28.20) TO SR 240 (LM 34
STP/HSIP-242(157)92.61 00005,662.2150013-8227-14 00The resurfacing on S.R. 242 from south of Hudson Road (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50013-3227-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

50013-8227-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

50013-3227-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

50013-8227-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

5,662.215,662.210

5,662.215,662.210
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50013-3227-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

50013-8227-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

50013-8227-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $62.00

0.000

236.000

$0.00

$14,632.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

50013-8227-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

156.62156.620

0.000.000

50013-8227-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

143.40143.400

0.000.000

50013-8227-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22.5422.54 0.000.0050013-8227-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $580.00

0.000

22.541

$0.00

$13,073.78

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

50013-8227-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $600.00

0.000

123.210

$0.00

$73,926.00

405-01.01 BITUMINOUS MATERIAL (BSC)

50013-8227-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,375.000 $27.00

0.000

1,158.310

$0.00

$31,274.37

405-01.02 MINERAL AGGREGATE (BSC)

50013-8227-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

50013-8227-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

50013-8227-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,685.000 $64.00

0.000

4,462.970

$0.00

$285,630.08

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

50013-8227-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

1,807.501,807.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0050013-8227-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

4,269.004,269.000

0.000.000

50013-3227-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.600 $330.00

0.000

9.600

$0.00

$3,168.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

50013-8227-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,852.00

0.000

1.000

$0.00

$6,852.00

712-01 TRAFFIC CONTROL

50013-8227-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

50013-8227-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

50013-8227-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

794.000 $9.50

0.000

388.000

$0.00

$3,686.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 401.00401.00 0.000.0050013-3227-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $30.00

0.000

401.000

$0.00

$12,030.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

50013-8227-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $12.00

0.000

214.000

$0.00

$2,568.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

50013-8227-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $480.00

0.000

1.000

$0.00

$480.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

50013-8227-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.100 $650.00

0.000

46.943

$0.00

$30,512.95

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

50013-8227-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.100 $4,400.00

0.000

12.136

$0.00

$53,398.40

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

50013-3227-94 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,500.00

0.000

12.118

$0.00

$30,295.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

50013-8227-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,179.00

0.000

1.000

$0.00

$19,179.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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